COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 14/ 2001

ESTI MATE SUMVARY 13:33:18
CONTI D: C92312 ESTI MATE NO. 0008 PROG SPEC YR 1998
PCN: 92312-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 238.0 DAYS TIVE ALLOW 240 CALENDAR DAYS
EAST OF BENNETT AT KI OWA CREEK PERCENT TIME:  99.17 ORI G TI ME ALLOW 200 CALENDAR DAYS
PRQJECT NO BR 0362- 018
EAST OF BENNETT AT KI OWA CREEK
NAVE OF ROAD: SH 36
PRQJECT COUNTI ES: ADAMVB, REG ON 1
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 05/ 02/ 2001 DATE TI ME STARTED 09/05/2000
9002 N. MOORE RD. DATE LET 07/ 27/ 2000 DATE WORK BEGAN
DATE AWARDED 08/ 15/ 2000 DATE TI ME STOPPED 05/03/2001
DATE CONTRACT EXECUTED  08/23/2000 DATE ACCEPTED 05/ 03/ 2001
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 09/ 05/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,732, 377. 64 PARTI Cl PATI NG $ 1,711, 846. 86 $ 263, 590. 88
AWARD PRQJECT AMT: $ 1, 743,257.68 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98.81% TOTAL EARNI NGS 1,711, 846. 86 263, 590. 88
FUNDS AVAI LABLE: $ 20, 530. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,711, 846. 86 263, 590. 88
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 26, 148. 87 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 685, 697. 99 263, 590. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 685, 697. 99 263, 590. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 263, 590. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C92312

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 92312-BID ESTI MATE RUN 05/ 14/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0008 13:33: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00810 RESET GROUND SI GN 3.000 0. 000
EACH 3.000 65. 22
21. 74000 3.000 65. 22
0065 212-00006  *SEEDI NG ( NATI VE) 1. 600 0. 000
HA 1. 600 2,191. 36
1, 369. 60000 1. 600 2,191. 36
0070 213-00002  *MJLCH NG (VEED FREE HAY) 1. 600 0. 000
HA 1. 600 1, 803. 50
1, 127. 19000 1. 600 1, 803. 50
0075 213-00061  *MJLCH TACKI FI ER 252. 000 0. 000
KG 252. 000 1, 350. 72
5. 36000 252. 000 1, 350. 72
0080 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 25. 000 0. 000
EACH 25. 000 6, 956. 75
278. 27000 25. 000 6, 956. 75
0085 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 1. 000
LS 0. 000 0.00
3, 253. 34000 1. 000 3,253.34
0090 250-00110 *HEALTH AND SAFETY OFFI CER 13. 500 8. 000
HOUR 0. 000 0.00
95. 44000 8. 000 763. 52
0095 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 1. 000 1. 000
EACH 0. 000 0.00
98. 88000 1. 000 98. 88
0100 250-00210  SOLI D WASTE DI SPOSAL 0. 000 0. 000
B 0. 000 0.00
190. 12000 0. 000 0. 00
0105 250-00220 *HAZARDOUS WASTE DI SPOSAL 2. 000 2.000
B 0. 000 0.00
348. 18000 2.000 696. 36
0110 306-01000  RECONDI TI ONI NG 0. 000 0. 000
M 0. 000 0.00
1. 29000 0. 000 0. 00



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 92312-BI D ESTI MATE RUN 05/ 14/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0008 13:33:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 37.600 0. 000
T 37. 600 6, 886. 82
183. 16000 37. 600 6, 886. 82
0120 403-36447  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) ( ASPHALT) ( 75) ( PG 2,171. 300 0. 000
58- 22
) T 2,171. 300 115, 643. 44
53. 26000 2,171. 300 115, 643. 44
0125 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 221. 000 0. 000
L 1, 221. 000 329. 67
0. 27000 1, 221. 000 329. 67
0130 420-00300 GEOTEXTI LE ( REI NFORCEMENT) 10, 544. 000 10, 544. 000
M2 0. 000 0. 00
1. 29000 10, 544. 000 13, 601. 76
0135 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 6. 000 0. 000
T 6. 000 1,434.84
239. 14000 6. 000 1,434.84
0140 606-00301 *GUARDRAIL TYPE 3 (1905 MVl POST SPACI NG 339. 000 0. 000
M 339. 000 13, 024. 38
38. 42000 339. 000 13, 024. 38
0145 606-01370 *END ANCHORAGE TYPE 3G 4. 000 0. 000
EACH 4. 000 4,021. 84
1, 005. 46000 4. 000 4,021. 84
0150 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 0. 000
EACH 4. 000 6, 152. 32
1, 538. 08000 4. 000 6, 152. 32
0155 607-00005 *END POST 14. 000 8. 000
EACH 6. 000 847. 86
141. 31000 14. 000 1,978.34
0160 607-00010 *CORNER AND LI NE BRACE POST 14. 000 9. 000
EACH 5. 000 896. 75
179. 35000 14. 000 2,510. 90
0165 607-01050 *FENCE W RE W TH METAL POSTS 1, 215. 000 735. 000
M 480. 000 2,376. 00
4. 95000 1, 215. 000 6, 014. 25



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 92312-BI D ESTI MATE RUN 05/ 14/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0008 13:33:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-11525 FENCE (PLASTIC) 0. 000 0. 000
M 0. 000 0. 00
8. 96000 0. 000 0. 00
0175 609-60011 *CURB TYPE 6 (SECTION M 383. 000 0. 000
M 383. 000 7, 487. 65
19. 55000 383. 000 7, 487. 65
0180 612-00001  DELI NEATOR (TYPE I) 6. 000 0. 000
EACH 6. 000 65. 22
10. 87000 6. 000 65. 22
0185 612-00003  DELI NEATOR (TYPE I11) 2. 000 0. 000
EACH 2.000 26.08
13. 04000 2.000 26.08
0190 615-00030 EMBANKMENT PROTECTOR TYPE 3 4. 000 0. 000
EACH 4. 000 3, 646. 24
911. 56000 4. 000 3, 646. 24
0195 617-00012 300 MM CULVERT Pl PE 32.000 32. 000
M 0. 000 0. 00
46. 03000 32. 000 1, 472. 96
0200 621-00200 HAUL ROAD 1. 000 0.500
LS 0.500 11, 500. 00
23, 000. 00000 1. 000 23, 000. 00
0205 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 950
LS 0. 000 0. 00
19, 000. 00000 0. 950 18, 050. 00
0210 626-00000  *MOBI LI ZATI ON 0. 400 0. 400
LS 0. 000 0.00
43, 000. 00000 0. 400 17, 200. 00
0215 627-00005  *EPOXY PAVEMENT MARKI NG 78. 000 0. 000
L 78. 000 3,391. 44
43. 48000 78. 000 3,391. 44
0220 630-00000 *FLAGG NG 80. 000 22. 000
HOUR 58. 000 1,434.34
24. 73000 80. 000 1,978. 40



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 92312-BID ESTI MATE RUN 05/ 14/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0008 13:33:18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00002 *TRAFFI C CONTROL SUPERVI SOR 10. 000 4. 000
DAY 6. 000 1, 830. 00
305. 00000 10. 000 3, 050. 00
0230 630-00007 *TRAFFI C CONTROL | NSPECTI ON 220. 000 204. 000
DAY 16. 000 3, 040. 00
190. 00000 220. 000 41, 800. 00
0235 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 7.000 6. 300
EACH 0. 000 0. 00
543. 49000 6. 300 3,423.99
0240 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 26. 000 18. 000
EACH 5. 400 675. 00
125. 00000 23. 400 2,925. 00
0245 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2.000 1. 800
EACH 0. 000 0. 00
141. 31000 1. 800 254. 36
0250 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 39. 150 35. 235
M2 0. 000 0. 00
137. 99000 35. 235 4,862.08
0255 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 27. 000
EACH 0. 000 0. 00
70. 65000 27.000 1, 907. 55
0260 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 11. 000 9. 900
EACH 0. 000 0. 00
81. 52000 9. 900 807. 05
0265 630-80380  *TRAFFI C CONE 83. 000 74.700
EACH 0. 000 0. 00
13. 59000 74.700 1,015. 17
0270 700-70010 F/ A M NOR CONTRACT REVI SI ONS 6, 404. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 92312-BI D ESTI MATE RUN 05/ 14/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0008 13:33:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70022 F/A QIT PILOT 525. 000 0. 000
FA 525. 000 525. 00
1. 00000 525. 000 525. 00
0285 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 2,703.120 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70180 F/A GAS LI NES 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70230 F/ A COMMUNI CATI ON LI NES FI BER OPTI C CABLE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL 350. 900 350. 900
FA 0. 000 0. 00
1. 00000 350. 900 350. 90
0310 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 630-80341  CONST TRAF SIGN (A) CONSTRUCTIN PANEL Sl ZE A FOR 8. 000 7.200
DETOUR, MCR LINE 1
EACH 0. 000 0. 00
88. 00000 7.200 633. 60
0450 630-80001  FLASH BEACON (PORT) AS REQUESTED BY RESI DENT ENG NEER, 2.000 1. 800
MCR LI NE | TEM 2
EACH 0. 000 0.00
1, 850. 00000 1. 800 3, 330. 00
0455 900- 00014  ADDED | TEM (LUMP SUM)/ EXTRA MOB FOR DETOUR SI GNS, MR 1. 000 1. 000
LINE | TEM 3
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0200 CURRENT AMT $  493,936.84$  210,771.49% 480, 071.05




CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 92312-BI D ESTI MATE RUN 05/ 14/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0008 13:33:18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR E-19-Z
0315 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
39, 000. 00000 1. 000 39, 000. 00
0320 203-00060 EMBANKVMENT MATERI AL ( COVPLETE | N PLACE) 11, 200. 000 10, 330. 000
MB 870. 000 3, 654. 00
4. 20000 11, 200. 000 47, 040. 00
0325 206-00000  STRUCTURE EXCAVATI ON 4, 230. 000 3, 080. 000
MB 1, 150. 000 5, 520. 00
4. 80000 4, 230. 000 20, 304. 00
0330 206-00100 STRUCTURE BACKFILL (CLASS 1) 190. 000 190. 000
MB 0. 000 0. 00
22. 92000 190. 000 4,354, 80
0335 206-00200 STRUCTURE BACKFI LL (CLASS 2) 48. 000 48. 000
MB 0. 000 0. 00
13. 68000 48. 000 656. 64
0340 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 190. 000 190. 000
MB 0. 000 0. 00
29. 43000 190. 000 5,591. 70
0345 403-36447  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) ( ASPHALT) ( 75) (PG 384. 500 0. 000
58-22
) T 384. 500 20, 478. 47
53. 26000 384. 500 20, 478. 47
0350 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 2, 404. 200 1, 748. 200
M2 656. 000 846. 24
1. 29000 2, 404. 200 3,101. 42
0355 502-11274  STEEL PILING (HP 310X110) 198. 000 198. 000
M 0. 000 0. 00
82. 41000 198. 000 16, 317. 18
0360 503-00054 *DRILLED CAI SSON (1350 MV) 138. 000 138. 000
M 0. 000 0. 00
654. 66000 138. 000 90, 343. 08
0365 506-00212 RIPRAP (300 MV 1, 809. 000 1, 315. 000
MB 494. 000 21, 400. 08
43. 32000 1, 809. 000 78, 365. 88



CONTI D: 92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 92312-BID ESTI MATE RUN 05/ 14/ 2001
PRQJECT: BR 0362-018 ESTI MATE NO 0008 13:33: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STR E-19-Z
0370 513-00606 BRI DGE DRAIN (150 MV 6. 000 6. 000
EACH 0. 000 0.00
877. 96000 6. 000 5,267.76
0375 515-00120 *WATERPROOFI NG ( MEMBRANE) 2, 064. 500 2, 064. 500
M2 0. 000 0.00
8. 83000 2, 064. 500 18, 229. 54
0380 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MM 26. 000 26. 000
M 0. 000 0.00
307. 45000 26. 000 7,993. 70
0385 601-03040 CONCRETE CLASS D (BRI DGE) 813. 500 813. 500
B 0. 000 0.00
392. 53000 813. 500 319, 323. 16
0385 MATERI AL ALLOWANCE CONCRETE DECK PANEL 0. 000
EACH 0. 000 0.00
173. 51190 0. 000 0. 00
0390 602-00000 *REI NFORCI NG STEEL 20, 612. 000 20, 612. 000
KG 0. 000 0.00
0. 95000 20, 612. 000 19, 581. 40
0395 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 98, 906. 000 98, 906. 000
KG 0. 000 0.00
1. 04000 98, 906. 000 102, 862. 24
0400 606-11030 *BRIDGE RAIL TYPE 10M 340. 000 340. 000
M 0. 000 0.00
235. 43000 340. 000 80, 046. 20
0405 613-00200 *50 MM ELECTRI CAL CONDUI T 343. 000 343. 000
M 0. 000 0.00
18. 70000 343. 000 6, 414. 10
0410 617-00012 300 MM CULVERT Pl PE 20. 000 0. 000
M 20. 000 920. 60
46. 03000 20. 000 920. 60
0415 618-00154 PRESTRESSED CONCRETE | (BT1370) 794. 000 794. 000
M 0. 000 0.00
327. 30000 794. 000 259, 876. 20



CONTI D C92312 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 92312-BID ESTI MATE RUN
PRQJECT: BR 0362-018 ESTI MATE NO. 0008
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STR E-19-Z

0415 MATERI AL ALLOWANCE PRESTRESSED CONCRETE | (BT1370) 0. 000
EACH 0. 000 0. 00
7,672.41670 0. 000 0.00
0415 MATERI AL ALLOWANCE PRECAST PRESTRESSED CONCRETE, 0. 000
BT- 1370
EACH 0. 000 0.00
7,672. 38500 0. 000 0. 00
0420 626- 00000 *MOBI LI ZATI ON 0. 600 0. 600
LS 0. 000 0. 00
43, 000. 00000 0. 600 25, 800. 00
0460 700-70035 F/ A REMOVAL OF TI MBER PI LI NGS 31, 907. 730 31, 907. 730
F A 0. 000 0.00
1. 00000 31, 907. 730 31,907.73
0465 900-00014 ADDED | TEM (LUMP SUM/ GRINDING MCR #2 LINE | TEM #4 1.000 0. 000
LS 0. 000 0. 00
6, 665. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $ 1,210,440.80$ 52,819.39% 1, 203, 775. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0430 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0435 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 28, 000.00 $ 0.00% 28, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,732,377.64 % 263,590.88% 1, 711, 846. 85



